

GAHUNDA Y'IMITANGIRE Y'AMASOKO MU MUJYI WA KIGALI GUHERA NYAKANGA 2009 KUGEZA KANAMA 2010

No	Ubwoko bw'isoko	Amafaranga	aho amafaranga azava	Uburyo buzakoreshwa mu ipiganwa	Gutegura igitabo cy'ipiganwa		Gutangaza isoko	Gufungura inzandiko z'ipiganwa	Gusesengura inyandiko z'ipiganwa	Gusinya amasezerano
					Igihe cyo gutangira	Igihe cyo kurangiza				
1	Kubaka 24.61 by'imihanda y'amabuye	6,152,500,000	BAD	Ipiganwa risesuye	15/11/2009	01/12/2009	01/12/2009	03/01/2010	18/01/2010	03/02/2010
2	Gukurikirana iyubakwa rya 24,61 km by'imihanda y'amabuye	307,625,000	BAD	Ipiganwa risesuye	15/11/2009	01/12/2009	01/12/2009	03/01/2010	18/01/2010	03/02/2010
3	Kwagura umuhanda Rond point - Sopetrad	1,100,000,000	ABASHINWA	Gré à gré						15/02/2009
4	Gukurikirana imirimo yo kwagura umuhanda Rond - Point Sopetrad	55,000,000	ABASHINWA	Ipiganwa risesuye, iyi mirimo hamwe n'iyi gukurikirana isanwa rya 36 km by'imihanda ya kaburimbo biri mu isoko rimwe.	15/06/2009	01/07/2009	01/07/2009	01/08/2009	15/08/2009	01/09/2009
5	Gusana imihanda ya kaburimbo	80,666,667	FER	Ipiganwa risesuye	01/07/2009	15/07/2009	16/07/2009	18/08/2009	20/08/2009	04/09/2009
6	Gukurikirana isanwa ry'imihanda ya Kaburimbo	4,033,333	FER	Ipiganwa risesuye	15/06/2009	01/07/2009	01/07/2009	05/08/2009	15/08/2009	01/09/2009
7	Kubaka inzira z'abanyamaguru Nyarutarama - MTN -TC-Gishushu	48,400,000	FER	Ipiganwa risesuye	15/04/2009	01/05/2009	01/05/2009	05/06/2009	15/06/2009	01/07/2009
8	Gukurikirana iyubakwa ry'inzira z'abanyamaguru	2,420,000	FER	Ipiganwa risesuye	20/07/2009	04/08/2009	04/08/2009	07/09/2009	19/09/2009	03/10/2009
9	Gukora inyigo yo kubaka imihanda ya Kimihurura	112,500,000	FER	Ipiganwa risesuye	15/09/2009	01/10/2009	01/10/2009	15/11/2009	22/11/2009	01/12/2009
10	Gusana 36km by'imihanda ya Kaburimbo	13,200,000,000	ABASHINWA	Gré à gré						
11	Gukurikirana isanwa ry'imihanda ya Kaburimbo	660,000,000	FER	Ipiganwa risesuye,	15/06/2009	01/07/2009	01/07/2009	10/08/2009	15/08/2009	01/09/2009
12	Inyigo yo kwagura umuhanda wa Rwandex - Prince house	70,000,000	FER	Ipiganwa risesuye	15/09/2009	01/10/2009	01/10/2009	11/05/2009	15/11/2009	01/12/2009
13	Gukora inyigo yo kubaka 350m y'umuyoboro w'amazi y'invura uri imbere ya centenary house	12,000,000	FER	Ipiganwa risesuye	01/08/2009	15/08/2009	15/08/2009	16/09/2009	01/10/2009	15/10/2009
14	kubaka 350m by'umuyoboro w'amazi y'invura	52,500,000	FER	Ipiganwa risesuye	01/11/2009	15/11/2009	15/11/2009	17/12/2009	03/01/2010	18/01/2010
15	Gukurikirana iyubakwa rya 350m by'umuyoboro w'amazi y'invura	2,625,000	FER	Ipiganwa risesuye	01/11/2009	15/11/2009	15/11/2009	17/12/2009	03/01/2010	18/01/2010
17	Gusana ruhurura ya Mumena	60,000,000	FER	Ipiganwa risesuye	15/10/2009	01/11/2009	01/11/2009	05/12/2009	15/12/2009	30/12/2009
18	Gukora no gushinga ibyapa 300	40,000,000	VK	Ipiganwa risesuye	15/04/2009	01/05/2009	01/05/2009	05/06/2009	15/06/2009	01/07/2009
19	Gusiga amarangi mu mihanda	26,500,000	VK	Ipiganwa risesuye	01/08/2009	15/08/2009	15/08/2009	16/09/2009	01/10/2009	15/10/2009
20	Gukora ishusho izajya muri rond point nkuru ya Kigali	75,000,000	VK	Ipiganwa risesuye	03/01/2009	16/01/2009	20/01/2009	23/02/2009	21/02/2009	05/03/2009
22	Kubaka imbuga itoshye ya Gikondo	125,000,000	VK + Abikorera, MINISPOC	Ipiganwa risesuye	05/01/2009	15/01/2009	20/01/2009	23/02/2009	21/02/2009	05/03/2009
23	Gusukura ibiro by'Umujyi wa Kigali, Urwibutso na Primature	55,000,000	VK	Ipiganwa risesuye	02/01/2009	06/01/2009	10/01/2009	12/02/2009	11/02/2009	25/02/2009
24	Kugura ibikoresho by'amashyamba	45 000 000	VK	Ipiganwa risesuye	15/07/2009	30/08/2009	30/08/2009	02/10/2009	15/10/2009	30/11/2009
25	Inyigo y'ibikorwa remezo bizashyirwa Muhima, Kimicanga ,Kinyinya na Masaka	1,375,000,000	VK	Ipiganwa risesuye	30/06/2009	15/07/2009	15/07/2009	18/08/2009	30/08/2009	14/09/2009
26	Kugura ibikoresho bya GIS	65,000,000	VK	Ipiganwa risesuye	02/01/2009	10/01/2009	15/01/2009	17/02/2009	16/02/2009	28/02/2009
27	Kubaka amazu 750 I batsinda	7,500,000,000	CSR	Ipiganwa risesuye	02/02/2009	05/02/2009	10/02/2009	12/03/2009	11/03/2009	25/03/2009
28	Guca imihanda ahazubakwa amazu 750	1,500,000,000	CSR	Ipiganwa risesuye	03/02/2009	06/02/2009	11/02/2009	14/03/2009	12/03/2009	28/03/2009
29	Gukurikirana imirimo yo gukora imihanda	48,900,000	CSR	Ipiganwa risesuye	04/02/2009	07/02/2009	12/02/2009	12/03/2009	13/03/2009	28/03/2009
30	Kubaka Kigali City Hall	7,000,000,000	VK	Ipiganwa risesuye	01/12/2009	15/12/2009	15/12/2009	16/01/2010	30/01/2010	14/02/2010
31	Gukurikirana iyubakwa rya Kigali city Hall	120,000,000	VK	Ipiganwa risesuye	01/12/2009	15/12/2009	15/12/2009	16/01/2010	30/01/2010	14/02/2010
32	Kugura ibikoresho byo gukoresha inspection	6,888,200	VK	Ipiganwa risesuye	02/01/2009	10/01/2009	13/01/2009	15/02/2009	14/02/2009	28/02/2009

No	Ubwoko bw'isoko	Amafaranga	aho amafaranga azava	Uburyo buzakoreshewa mu ipiganwa	Gutegurira igitabo cy'ipiganwa		Gutangaza isoko	Gufungura inzandiko z'ipiganwa	Gusesengura inyandiko z'ipiganwa	Gusinyira amasezerano
					Igihe cyo gutangira	Igihe cyo kurangiza				
33	Kugura ibikoresho byo mu biro (Stationery and Equipment) - A0, A1 and A3, tracing paper Drawing Boards and DVD's Pencils	5,000,000	VK	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	15/08/2009	30/08/2009
34	Kugura ibikoresho byo mu biro (Ink Cartridges Hp(82 Cyan, 10 Black, 82 Magenta, 82 Yellow)	5,000,000	VK	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	15/08/2009	30/08/2009
35	Inyigo (Social economic survey)	10,000,000	VK	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	15/08/2009	30/08/2009
37	Kugura ibikoresho bya GIS (Purchase of GIS Equipment) - 5 Differential GPS - 1 Server - 3 PCs Uninterrupted power supply Editor 9.3 software 9.3 software 9.3	85,040,500	VK	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	15/08/2009	30/08/2009
38	Gusaba abashaka gukorana n'Umujyi wa Kigali (Expression of Interest-Surveyors)	N/A	VK/CLIENT	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	30/08/2009	15/09/2009
39	Gusaba abashaka gukorana n'Umujyi mu bikorwa byo kubarura imitungo (Expression of Interest-Property Valuers)	N/A	VK/CLIENT	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	30/08/2009	15/09/2009
40	Gusaba abashaka gukorana n'Umujyi (Expression of Interest-Geotechnical Labs)	N/A	VK/CLIENT	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009		
41	Kugura ibikoresho by'igenzura (Purchase of inspection tools and equipments) - Padlocks - Digital Concrete test hammer GPS Camera Demountable mechanical strain gauge Concrete Scanner (ultrasound system) Lactometer	6,950,000	VK	Ipiganwa risesuye	02/07/2009	10/07/2009	13/07/2009	14/08/2009	15/08/2009	30/08/2009
42	Recruitment Consultancy Company	8,000,000	VK	Ipiganwa risesuye	12/02/2009	12/07/2009	12/10/2009	13/01/2010	25/01/2010	02/01/2010
43	Kugura amavuta y'imodoka	120,000,000	VK	Short list	15/07/2009	22/07/2009	27/07/2009	14/08/2009	28/08/2009	09/04/2009
44	Ibikoresho byo mu biro	20,372,000	VK	Ipiganwa risesuye	10/07/2009	09/12/2009	15/10/2009	18/11/2009	30/11/2009	12/03/2009
45	Kwakira abashyitsi b'Umujyi wa Kigali	23,856,000	VK	Short list	08/03/2009	08/07/2009	13/08/2009	16/09/2009	28/09/2009	10/02/2009
46	Kugura ibikoresho bikoreshwa na computer (cartouche...)	19,400,000	VK	Ipiganwa risesuye	09/01/2009	09/07/2009	09/10/2009	14/10/2009	29/10/2009	11/02/2009
47	Kubarura ibikoresho by'Umujyi wa Kigali no kubaha code	1,800,000	VK	Ipiganwa risesuye	11/04/2009	11/11/2009	17/11/2009	23/12/2009	30/12/2009	01/04/2010
48	Gufata neza no gukoresha imodoka	108,000,000	VK	Ipiganwa risesuye	15/07/2009	20/07/2009	23/07/2009	26/08/2009	18/9/2009	23/09/2009
49	Kugura imyambaro y'abazakora akarasisi ku muni w'Umurimo	3,200,000	VK	Ipiganwa risesuye	03/08/2010	03/12/2010	18/03/2010	19/04/2010	23/04/2010	30/04/2010
50	Kugura ibikoresho by'isuku	4,800,000	VK	Ipiganwa risesuye	01/04/2010	01/09/2010	14/01/2010	17/02/2010	03/05/2010	03/08/2010
51	Gusana amazu y'Umujyi wa Kigali asanzwe akodeshwa	6,000,000	VK	Ipiganwa risesuye	18/12/2009	23/12/2009	30/12/2009	02/01/2010	02/12/2010	15/02/2010
52	Iimirimo y'impuguke ya municipal bonds	20,000,000	VK	Ipiganwa risesuye	15/08/2009	30/08/2009	09/05/2009	10/06/2009	14/10/2009	21/10/2009
53	Gukoresha film documentaire	3,500,000	VK	Ipiganwa risesuye			06/01/2009	07/01/2009	07/02/2009	07/08/2009
54	Gutanga amatangazo kuri Radio na Televiziyo	3,000,000	VK	Ipiganwa risesuye			06/01/2009	07/01/2009	07/02/2009	07/08/2009
55	Gukorsha udutabo two kwamamaza ibikorwa by'Umujyi wa Kigali	5,000,000	VK	Ipiganwa risesuye	07/01/2009	07/10/2009	15/7/2009	15/08/2009	22/08/2009	30/8/2009
56	Gutunganya ububiko by'amadosiye n'ahantu ho gukosomera amakuru	2,000,000	VK	Ipiganwa risesuye	07/01/2009	07/10/2009	15/7/2009	15/08/2009	22/08/2009	30/8/2009
57	Kugura impano zo gutanga	1,500,000	VK	Ipiganwa risesuye	07/01/2009	07/10/2009	15/7/2009	15/08/2009	22/08/2009	30/8/2009
58	Kwakira abashyitsi b'Ubuyobozi bw'Umujyi	5,000,000	VK	Ipiganwa risesuye	07/01/2009	07/10/2009	15/7/2009	15/08/2009	22/08/2009	30/8/2009

No	Ubwoko bw'isoko	Amafaranga	aho amafaranga azava	Uburyo buzakoreshwa mu ipiganwa	Gutegura igitabo cy'ipiganwa		Gutangaza isoko	Gufungura inzandiko z'ipiganwa	Gusesengura inyandiko z'ipiganwa	Gusinyira amasezerano
					Igihe cyo gutangira	Igihe cyo kurangiza				
59	Ibikoresho bya IT (IT Equipements (Switches, routers, HDDs, RAMSs,...))	3,000,000	VK	Open tender/ Short list	Aug-09	Sep-09	Oct-09	Nov-09	Nov-09	Dec-09
60	Kugura Scanner	6,500,000	VK	Open tender	Jul-09	Jul-09	Jul-09	Aug-09	Aug-09	Sep-09
61	Gufotora impapuro	4,320,000	VK	Open tender	Jul-09	Jul-09	Jul-09	Aug-09	Aug-09	Sep-09
62	Installation of mail server	900,000	VK	short list	Sep-09	Sep-09	Sep-09	Oct-09	Oct-09	Oct-09
63	Communication Equipements	2,000,000	VK	Open tender	Oct-09	Oct-09	Oct-09	Nov-09	Nov-09	Dec-09
64	Imirimo y'impuguke (Consultancy on different IT matters)	2,000,000	VK	short list	Jul09-Jun09	Jul09-Jun09	Jul09-Jun09	Jul09-Jun09	Jul09-Jun09	Jul09-Jun09
65	Backup application	850,000	VK	short list	Jul-09	Jul-09	Jul-09	Aug-09	Aug-09	Aug-09
66	Maintenance	5,950,000	VK	Open tender	Nov-09	Sep-09	Sep-09	Oct-09	Oct-09	Oct-09
67	Ibikoresho by'uruganda n'ibihumyo no kurwubaka	60,000,000	VK. OXFAM	Open tender	15/07/2009	30/08/2009	09/05/2009	10/10/2009	24/10/2009	30/10/2009
69	Study of agaseke house	15,000,000	Vk	Open tender	15/08/2009	30/08/2009	09/05/2009	10/10/2009	20/10/2009	30/10/2009
70	Kubaka inzu yo kororemramo amagweja	10,000,000	VK	Open tender	15/08/2009	30/08/2009	09/05/2009	10/10/2009	20/10/2009	30/10/2009